

IDT IC Project - Meeting # 1

FHWA Intelligent Compaction HMA In-Place Density Study – Idaho DOT IC Field Project

Date: Oct. 4, 2013, Time: 9:00AM-10:00AM MDT

Attendees:

Victor (Lee) Gallivan, FHWA

George Chang, Transtec Group

John Perry, FHWA ID Division

Kyle Holman, FHWA ID Division

Mike Santi, IDT

John Ingram, IDT

John Perry, IDT (absent)

Marvin Fenn, IDT (absent)

Summary and Action Items

The candidate project:

- Frontage road of US-95, 10 miles north of Coeur d'Alene, ID.
- The project is in Direct 1 of IDT. Change of order (IC special provision?) is complete.
- The paving will be between late July 2013 and Sept., 2014, subject to change.
- Day time paving operation is expected.

IDT

- John Ingram, IDT, will inform John Perry and Marvin Fenn of IDT, District 1, regarding this meeting.
- IDT District 1 will provide contact info of the paving contractor to the FHWA IC team.
- The 2nd meeting will include John P., Marvin F., and the paving contractor in fall, 2013.
- IDT will consider providing 2+ core rigs, either from IDT or paving/QA contractor, for coring at 60 locations during the Day 2 of the IC demo.

- IDT will consider providing a FWD and an operator (for Day 2), a nuclear density gauge and an operator (Days 1,2,3) for the IC demo.
- IDT will consider providing a non-nuclear density gauge and an operator (Days 1,2,3) for the IC demo as a supplement test. May get Washington State University involved.
- Roller selection and PAVE-IR thermal bar or scanner (as an option) will be considered by the paving contractor and District 1 engineers.
- IDT may consider the ICDM-Veda training workshop (note: this workshop can also be a separate event funded by another FHWA project).
- IDT will consider the Open House activities.
- IDT suggested get AGC involved in this IC demo. IDT will provide main AGC contact info to the FHWA IC team.

FHWA IC Team

- IDT recommended lodging option for FHWA IC team and IC vendors at the Holiday Inn Express way ahead of time.
- George will compile the meeting minutes and update the project webpage.
- George will poll for the 2nd meeting in fall, 2013.
- The 3rd meeting will be in March, 2014.

Next Meeting

Fall, 2013.